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MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

Work Assignment No: 01-5V95.0

Site Name/Activity: Wayne Waste Oils, Columbia City,
IN/RAMP

CH2M HILL Job No: W65195.00

Prepared by: Teresa Berggren, PA for
Dennis E. Totzke, SPM, CH2M HILL

Date: May 11, 1983

Period: March 25 through April 24, 1983

Copies: Jonas Dikinis, RSPO, U.S. EPA Region V
Paul Bitter, RSPO, U.S. EPA Region V
Mike Harris, RPTL, CH2M HILL, Milwaukee
Eleanor Wood Ramage, CH2M HILL, ZPMO

1. Progress Made This Reporting Period

No progress was made this reporting period.

2. Problems Resolved

Not applicable this reporting period.

3. Anticipated Problem Areas and Recommended Solutions

The draft RAMP was submitted to U.S. EPA Region V on
February 15, 1983, and to date we have not received any
review comments back from the EPA or the State.

4. Deliverables Submitted

None for this reporting period.

5. Upcoming Events

The RAMP will be finalized and submitted to U.S. EPA Region
V within 10 days of receiving written review comments.

6. Activities Planned

Review U.S. EPA and State RAMP review comments.

Revision of the initial draft RAMP and submission
of the final RAMP.
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7. Key Personnel Changes

None.

8. Subcontracting

No services were subcontracted during this reporting period,

9. Travel

None.

10. Contract Lab

Not used during this reporting period.

11. Percent Complete (Technical)

Tasks % Complete

1. Kickoff Meeting 100
2. Data Assembly 100
3. Site Visit 100
4. Site Chronology 100
5. Data Evaluation 100
6. RA Development 100
7. Community Relations 100
8. Executive Summary 100
9. Review 100
10. Final Draft 100
11. Final Report 0
12. Project Management 80

TOTAL PROJECT 90

12. Schedule

The draft RAMP was due to U.S. EPA Region V on February 15,
1983, and was hand delivered to EPA on February 15, 1983.
The final RAMP will be submitted within 10 days after
receipt of U.S. EPA and State review comments.
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